CITY OF LOD

PUBLIC WORKS DEPARTMENT

COUNCIL COMMUNICATION

City Council
FROM: City Manager
MEETING DATE: November 1, 1989

AGENDA TITLE:  1989/90 Capital Improvement Program for Streets

/
)

RECOMMENDED ACTION: That the City Council review, make any appropriate

changes, and introduce Ordinance No. 1470 approving the 1989/90 Street
Capital Improvement Program {CIP).

BACKGROUND INFORMATION: The City Council has reviewed the Street Capital
Tmprovement Program at two previous Shirtsleeve Sessions. Based on the
discussion that has taken place at these Shirtsleeve Sessions and the staff's

concern on certain projects, the following changes were made in the CIf you
were given at the last Shirtsleeve Session:

1. The Church Street signal coordination improvements were moved from
1990/91 to 1989/90.

2. The Turner/Stockton traffic signal wes moved from 1989/50 to 1990/91.

3. The Church Street, Century to Kettlenan, reconstruction costs were
split between the 1989/90 and 1990/¢1 fiscal year. 'nis project would
be constructed in the summer of 1990.

4. The appraisal for the Hutchins Street frontage road right-of-way
north of Century Boulevard was removed from the 1989/80 fiscal year.

The staff will provide at the Ccuncil meeting the additional information
requested by the Council on the EIm Street signal installation.

These changes provide a reserve of $136,000. It is understood that there may
be additional changes the Council may want to make in the 1989790 cIp, |t IS

recommended that these changes be solidified at the Council meeting in order
that the Str77 CIP for this fiscal year can be approved and implemented.

% . Ronsko
pub3ic Works Director

JLR/mt

Attachment

\.

APPROVED: %‘ﬁz ----- FILE NO.

HOMAS A. PETERSON, City Manager

J
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ORDINANCE NO. 1470

AN ORDINANCE OF TEE LODI CITY GOUNCL
ADOPTING A CAPITAL IMPROVEMENT PROGRAM BUDGET
FOR STREETS FOR THE CITY OF LODI FOR FISCAL YEAR 1989-90

IT ORDAXNED BY HE LODI CITY COUNCIL AS FOLLOWS:

SECTION 1. Together with estimated revenues to be received for
tiscal year 1989-90 and the unappropriated funds and reserve balances
in ,the city treasury as of this date, there is hereby appropriated and
allocated monies for the support of the City's Capital Improvement
Program for streets, as shown on Exhibit A attached heret> and

incorporated herein by reference.

SECTION 2. All ordinances and parts of ordinances in conflict

herewith are repealed insofar as such conflict may exist.

SECTION 3. This ordinance shall be published one time in the "Lodi
News Sentinel”, a daily newspaper of general circulation printed arid
published in the City of Lodi and shall be in force and take effect

thirty days from and after its pasiage and approval.

Approved this day of

JOHN R. SNIDER
Mayor



Attest:

ALICE M. REIMCHE
City Clerk

State of California
County of San Joaquin, SS.

I, Alice M. Reimche, City Clerk of the City of Lodi, do hereby certify
that Ordinance No. 1470 was introduced at a regular meeting of the City
Council of the City of Lodi held November 1, 1989 and was thereafter
passed, adopted and ordered to print at a regular meeting of said

Council held , 1989 by the following vote:
Ayes : Council Members -
Noes : Council Members -
Absent: Council Members -
Abstain : Council Members -

| further certifv that Ordinance No. 1470 was approved and signed by

the Mayor on the date of its passage and the same has been published
pursuant to law.

ALICE M. PRIIMCHE
City Clerk
Approved as to Form

BOBBY W. McNATT
City Attorney

ORD1470/TXTA.01V



EXHIBIT A

Streets - 1989/90 Capital Improvement Program

City of Lodi-~ Public Works Department

future years shown for info only Costin  Work In  PROJECT YEAR COSTS ($000) Annual Cost Increase: 4.0%
Project Jui-89  Progress 89-93 90-91 91-92 92-93 9394 Remarks Account #
Miscellaneous Widening 50,000/yr 3,166 50 50 50 50 50 33.0-500.01
15,000/ yr 15 15 15 15 15 33.0-500 03
Sidewalk Replacements 50,000/ yr 50 50. 50 50 50 33.0/128.0-500 04
Handi~apped Ramp installations 5,000/ yr 5 5 5 5 5 33.0-500.08
Tratl .perational Improvements
1. Miscellaneous 15,000 13,932 15 16 16 17 17 330-500 17
2. Stockton St @ Hwy 12 LT phase 845 . . Project completed, Cal Trans to closeout 33.0-500 20
3. Church St Coordination impr 52,000 52 "« Convert signals to traific actuation
4. Arterial Control System 83,000 93 On-stree! master (rough estimate)
Tratfic Signals Listed in order per 1967 Priority Study
1. Victor/Clutt 89,826 » Wailing for RR to install xiny protection first 33.0/126 0-500 &8
2. Lockeford/Stockton 81,000 Needs street widening first
3. Lwr. Sacramento/Lodi 90,000 126.0-500.96
4. Turner/Stockton 81,000 a4
5. Kettleman/Milis 91,000 98
6. Lwr. Sacramento/Eim 80,000 126.0-500.97
7. Pine/Stockion 81,000 91
8. Lwr. Sacramento/Vine 91,000 106
9. Turngr/Mills 81,000 Requires RR crossing protection first
10. Turner /Edgewood-California 81,000
11. Kettleman/Central 91,000
Street Widening Projects
* Yutchins Street
. Tukay to Lodi 361,593 Widening on east side 1/2 blk S/Lodi only 1240-500 75
b Lodilo Pine Project adopted in 1982 included some
Preliminary Engineering 9,953 widening S/Walnut, not |o General Plan width 124 0-500 99
Right-of-Way (W. side S/Walnut) 66,000 66
Construction - 244,000 254
2. Almond Drive (500' to 1100'W/Cherokee)
Right-of-way Assurned curb, gutter & swk by City in exchange lor R/W
Construction 26,000 28
3. Church Street - Century to Kettleman Widening only alorig unimproved section on west side
Right-ol-Way (1700 blk) 35,000 35
Reconstruction 250,000 100 150 project to be built in Summer '80 (Fy $0/91)
¢,98swk 1700 block 8,000 8
¢,g&swk 1900 block 8,000 8 . . . ) 320/33 0-500 21
4. Lodi/Guitd @Griffin Industrial Park 127,285 _ City responsible for E side of Guild & $
5. Lockeford Street side of Lodi
a. Churchto SPRR (N. side)
b. SPRR to Cherokee
EIR/Preliminary Engineering 58,000
" Right-of-way, SPRR to Stockton 247,000 o
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Streets - 1989/90 Capital Improvement Program

City of Lodi - Public Works Department

6. Lodi/Ham Intersection,overlay
7. Lodi Avenue

Page 2
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future years shown for into only Costin  Work In  PROJECT YEAR COSTS ($000) Annual Cost Inrrease:  4.0%
Project Jul-88  Progress 89-90 90-91 9192 92-93 93-%A4 Remarks Account #
Construction, SPRR to Stockton 363,000 Add signals per Priority Stucty
Right-of-way, Stocktonto Chdrokee 204,000
Construction, Stocktonto Cherokee 356,000
6. Stockton Street
a. Lockeford to Turner
( iR/ Preliminary Engineering 52,000
dight-of-Way 52,000
Construction 561,000
b. Tokay to Lodi
Preliminary Engineering EIR done in 1982, interim project with no
Right-ot-Way widening adopted, see Rehab projects
Construction
7. Lower Sacramento Road
a. Preliminary Engineering 5271 124 0.500 86
b. Vine to Lodi 274,000 Prelim. estimate for interimwidening io 4 lanes
c. Lodito EIm 274,000
d. Elmto Turner 341,000
e. Operational improvements 158,000 Turn lanes only (w/signals @ Lodi, Elm) 124.0/126.0-5C0 22
8. Hutchins St Frontage Rd 600" N/Century
Appraisal 3,000
Right-of-way 60,000 (Minimum)
Construction 9,000
pavement Rehabilitation Projects Estimate is for type &F rehab. indicated and
1. Stockton Street may vary w/final design
a. Tokay to Lodi
Preliminary Engineering 10,000 10
Reconstruction w/new cdg 263,000 284 Interim project, not at General Plan width
Overlay alternative 80,000 * Would require paving the gutter to avoid high crown problems
b. Lodi lo Locketord, Overlay 176,000 176
C. Locketord to Turner, overlay 149,000 155
2. Vine St - Stockton to Garfield, reconst 121,600 140
3. Sacramento Street
a Lodito Lockeford 200,000
b. Lockeford to Daisy, reconstruction 239,000 268
c. Lockeford ‘o Daisy, seal alternative
d. Daisy to Turner, Overlay 93,000 97
4. Hutchins Street )
a. Harneyto Kettleman (SE), overlay Tested in 1989, overlay can be deferred
b. Pine to Locketord, overlay 74,000 80
5. Pine Street .
a. SPRR to Cherokee, overlay 220,275 124.0-500.28
b. Hutchinsto School, overlay 90,000
19,000 19
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Streets - 1989/90 Capital Improvement Program

City dfLodi - Public Works Department

future years shown for info only Costin  Work In  PROJECT YEAR COSTS ($000) Annual Cost Increase 4 0%
Project Jul-89  Progress_gg.on 9081 91-92 92.03 9304 Remarks Account #
a. Prelim. Eng. - Mainto Cherokee 10,000 Problem w/CCT RR tracks 330-500 24
b. Main to Central, overlay 142,000 142 i
c. Central to Cherokee, overlay 112,000 116
d. Beckman to Kelly, overlay 25,000 25
8. Church Street - Hwy 12to 100' S/Mendocino, ove 70,952 (71 ) project to be deleted from Work in progress 1240500 25
8 tiarney Lane - Hutchins to 400" W/Stkn, overlay 89,981 . 1240 500 26/27
1 ckeford Street
a. SPRR to Cherokee, overlay 114,991 320-50028/ 29
b. Hwy 99 to Clutt ;
c. Cluff to 600" E/Cluft 19,000 20
11. Ml Avenue - Lodi to Elm, overlay 78,000 81
12. Cherokee Lane
a. Preliminary Engineering 10,000 10 ,
b. Kettleman to Delores, overlay 132,000 143
c. Delores to Murray, overlay 818,000
d. Century to Kettleman, overlay 216,000 242
e. @ Kettleman approaches 60 Reconstruct LT & thru lanes @ intersection
13. Ham Lane - Hwy 12 to Vine, overlay 216,40 Includes minor widening 330/124 07126 0-500 91/320-500 94
14. Pacific Ave - Walnut to Pacific; Walnut St & 94,804 @ MSC driveway & parking lot 30/124 0500 90
Oak. St - Pacific to Ham; overlay
15. Tokay Street i
a. Lwr Sacramento,to Mills, overlay 83,000 83
b. Mills to Virginia, overlay Defer per 1989 testing
c. Virginia to Fairmont, overlay 44,000 46
d. Fairmont to Hutchins, overlay 65,000 63
e. Hutchins to Church, overlay 37,000 38 o
{. Churchto SPRR, overlay . i Defer per 1989 testing
Miscellansous Structural Overlays 250,000 270 280 290 Amount shown in future years for fiscal
planning; actual streets to depend on results of
Box Culverts @ Woodbridqge irrigation District Canal overlay analysis/design project shown below
1. Lowar Sacramento Road 238,000
2. Mills Avenue 172,000
3. Harney Lane 188,000
ﬁa_lrofzic.nsmng_lm provements
ocust St @ SPRR, sidewalk 31,000
2 Loma Dr @ SPRR, sidewalk 8,000 33.0-500.31
3 Turner Ad/Mills @ SPRR, xing prot./s 15,000 16
4. Cherokee Ln @ SPRR, xing prot. & median 8,804 124.0-500.36
5 Cluff Ave @ SPRR, xing protection 12,000
Miscellaneous Projects/Studias
1 Overlay Analysis/Design 6,000 384 [ & 6 7 7 - 32.0-500 80
2. Median Landscaping
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Streets- 1989/90 Capital Improvement Program City of Lodi - Public Works Departmeni

future years shown tor info only Costin  Work In  PROJECT YEAR COSTS ($000) Annual Cost Increase: 4.0%

Project Jul-89  Progress B89-80 90-91 91-92 9293 9394  Remarks Account #
a. Hutchins St - Vineyard to Century §7,000 62
b. Hutchins St - Century to Kettleman  244,00Q
c. Century @ Hutchins medians 42,000
d. Hutchins Frontage Rd N/Century 86,000
e. Lwr Sacramento Rd Frontage N/E| 2,000 2 Sprinklers by City forces, bermuda witt fitl in

? Tnokay Fence, Gate & Planter rebuild @ WID 7,000 . 330-500 30

« amLn-400'lo 1500'N/Hwy 12, rev 38,000
frontage fence replacement

5. Cherokee Lane Drainage Design 3,704 . 35.0-500 58
7. Street Master Plan (w/General Plan) 20,000 2,530 20 724.0-500.81
8. Traffic Control Device Inventory 18,000 19 -

TOTAL COST OF PROJECTS: $9,133,000 1,707,797 878 1,306 1,107 1,17 680

Curnulative Total: 2666 3,972 51379 6,796 6,876
TOTAL FUNDING AVAILABLE: — 1,787,7971,014 1,055 1,002 1.042 1,083
Cumulative Total: 2,802 3,057 4,859 5,901 6,984
_NET (FUNDS - COST), ANNUAL: 136 (251) (105) (75) 403
Cumulative Net: 136 (114) {220) (294) 108
Notes:

1. Totals do not include alternative projects stiown ®

2. Funding sources lor fiscal year: 89-90 90-91 91.92 92-83 83-94

GasTax (328 33Funds): 411 427 444 462 480
Transportation Dev. Act (TDA, '124Fund): 486 516 537 558 580
Federal Aid - Urban (FAU, 126 Fund): 88 92
Bicycle K Pedestrian (128 Fund): 20 20 21 22 23
Total: 1,014 1,055 1,002 1,042 1,083
3. Funuing increased at same % as project costs except FAU
which terminates in year shown.
4. Funds transferred t0 maintenance & equipment not shown.
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